

ID	Task Name	4th Quarter				1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	VA Project Schedule																												
2																													
3	MTP Accepted by SCC (5/11/00)																												
4	Metrics Accepted by SCC (8/11/00)																												
5																													
6	Define Test Beds																												
7																													
8	Establish Test Factory																												
9	Conduct CTE Testing--Resale/UNE-L POTS																												
10	Conduct CTE Testing--UNE-P POTS																												
11	Conduct CTE Testing--ADSL, PBX Trunk, Private Line																												
12	Conduct SRT Testing--All In-Scope Products																												
13																													
14	Conduct Trial																												
15	Pre-Order/Order/Provisioning (POP)																												
16	Provision Functional Test Bed																												
17	Define CTE Test Plan																												
18	Execute MDVW CTE Test Deck																												
19	KPMG Consulting Production Certified																												
20	Conduct Functional & Volume Testing																												
21	Billing																												
22	Provision Phase 1 Billing Test Bed (POTS, Centrex)																												
23	Provision Phase 2 Billing Test Bed (Complex)																												
24	Conduct Billing Testing																												
25	Maintenance & Repair																												
26	Provision M&R Test Bed																												
27	Conduct M&R Testing																												
28	Metrics																												
29	Relationship Management Interface (RMI)																												
30	Prepare Draft Final Report																												
31	Analyze Results																												
32	Finalize and Present Report																												
33	Draft Report Complete																												

Project: VA public to post draft v3.mpp Date: Tue 02/13/01	Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks	
	Progress		Summary		Rolled Up Milestone		Split		Project Summary	