

**John W. Knapp, Jr.**  
Director – Wholesale Compliance



600 East Main Street  
Richmond, VA 23219

Phone (804) 772-1550  
Fax (804) 772-3817  
john.w.knapp.jr@verizon.com

30 May 2001

Mr. Alexander F. Skirpan, Jr.  
Project Leader  
Virginia State Corporation Commission  
11<sup>th</sup> Floor, Tyler Building  
1300 E. Main Street  
Richmond, Virginia 23219

**Re: PUC000035 – Metrics Replication Schedule**

Dear Mr. Skirpan:

This letter is to confirm the changes to the OSS Test project schedule for the replication of metrics by KPMG. Under this new schedule, KPMG will begin the replication of Verizon Virginia's metrics on a domain by domain basis beginning with the May data month. The new schedule will allow the change controls we have been reporting monthly to be implemented and verified by Verizon prior to KPMG's replication.

The schedule by domain will be:

- May data month: Pre-ordering, Ordering, Network Performance, Operator Services, and General
- June data month: Maintenance and Repair, Billing
- July data month: Provisioning

I am available to answer any further questions you have on this matter.

Sincerely,

*John Knapp*